
Page 1

Bldg. # Type HEF Priority Building Name Equipment Description Est. Costs Actual Costs Vendor FOAP Req. # P.O. # W.O. # Safety Const. Maint.
BOR 

Approved
Start Date Comp. Date Status Comments

136 AUX 1 KTSU HVAC Ductwork Cleaning of AHU, Ductwork and supply grills 8,900.00 TLE A. Dove N/A

101
E&G 

AUX
1 Hannah Hall HVAC Ductwork Cleaning of AHU, Ductwork and supply grills 48,598.50 Blackmon Mooring A. Dove N/A Board Approved 10/15/2020

106 E&G 2 Industrial Education HVAC Automation 5,000.00 J. Ben N/A

106 E&G 2 Industrial Education HVAC Replace 10 ton unit 35,000.00 J. Ben N/A

107 E&G 2 J.T. Biggers Art HVAC Replace HVAC automation system 36,900.00 J. Ben N/A

100 E&G 2 Campus 
Maintenance 

Software
Tour Watch E. Bennett Moved to CEP 4

161 E&G 2 GSB Storage Tank 1000 Gallon Diesel Trailer D. Steward Moved to CEP 4

153 AUX 2 Athletic Field House Electrical Transformer E. Bennett Moved to SB500 Project Funding

153 AUX 2 Athletic Field House Electrical High voltage switch E. Bennett Moved to SB500 Project Funding

111 AUX 2 Student Rec Center Electrical High voltage switch E. Bennett Moved to SB500 Project Funding

148 AUX 2 Sterling Student Center CRU Replace condensate return units (2) 10,000.00 J. Ben N/A Request for quotes in progress

164
E&G 

AUX
2 H&PE Electrical Replace Transformer and Main Distribution Switch R. Fontenot N/A

Moved to SB500 Project Funding. 

Completed under the Campus 

Emergency Power Outage Repair

125 E&G 2 Central Plant HVAC
Replace Internal Pressure Vessels and Economizers - 

Boilers #1 and 4
Burner Combustion J. Ben ✓ Moved to SB500 Project Funding

102 E&G 2 Spurgeon Gray Hall Fumehoods Maintenance and Certify Fumehoods 3,330.00 MSI Lab Products SF-20200057 A. Dove N/A

165 E&G 2 Science Bldg Fumehoods Maintenance and Certify Fumehoods 9,895.00 MSI Lab Products SF-20200057 A. Dove N/A

100 E&G 3 Campus
Grd Maintenance 

Equip
Standard Tables and Chairs for Event Set Ups 12,500.00 D. Nicholson-Jones N/A

100 E&G 3 Campus
Grd Maintenance 

Equip
Trailer w/tool box 10,000.00 S. Arrez N/A

130 AUX 3
Lanier West Cart Strg 

Fac

Building Storage 

Facility 
Construct gated cart parking/charging station(s) D. Steward Moved to CEP 4

150 E&G 3 Jesse H. Jones Steam Valve Replace steam control valve and pipe 27,500.00 J. Ben N/A

150 E&G 3 Jesse H. Jones HVAC Repair Steam Line 10,000.00 J. Ben N/A

161 E&G 3 GSB 10k gal Diesel Storage Re-Pipe leaking Diesel Storage tank 5,000.00 D. Steward N/A

161 E&G 3 GSB Int. seating Tiger 1 Complete refurb interior of bus seating D. Steward Moved to CEP 4

161 E&G 3 GSB Mech Shop HVAC General Service Building Mechanic Shop Upgrades 50,000.00 J. Ben N/A

111 AUX 3 Student Rec Center HVAC Replace air handle unit 412,000.00 J. Ben

135 AUX 3 Student Health HVAC Install Outside Air Fan Coil Unit 27,000.00 J. Ben N/A

105 E&G 3 Fairchild HVAC Replace outside air handlers 344,125.00 J. Ben

108 E&G 3 Sawyer Aud Carpentry Repair exit doors 7,500.00 R. Morant N/A

132 E&G 3 E.O. Bell Access Control Relocate Security Equipment for Bursar Office 5,786.85 F. Holts N/A

143 E&G 3 MLK HVAC Graphic reconfiguration of automation 4,500.00 J. Ben N/A

145 E&G 3 C.S. Lane HVAC
Replace variable frequency drive for chill water 

Pump-1
6,000.00 J. Ben N/A

150 E&G 3 Jesse H. Jones HVAC Replace air handler motor 25,000.00 J. Ben N/A

150 E&G 3 Jesse H. Jones HVAC Replace (10)  vac boxes motor 4,000.00 J. Ben N/A

151 E&G 3 SOPA HVAC Rebuild outside air handling unit 132,400.00 J. Ben

151 E&G 3 SOPA HVAC
Replace variable frequency drive for hot water 

pump
6,000.00 J. Ben N/A

107 E&G 3 J.T. Biggers Art Construction Remodel interior entrance and adjacent hallways D. Iob Moved to CEP 4

S1 AUX 3 S1 Parking Lot Construction 
Repave S1 Parking Lot for proper drainage and 

roadway
D. Iob Moved to CEP 4

151 E&G 3 SOPA Flooring

Replace carpet in Mickey Leland Center, 202, 211, 

2nd floor hallway, 3rd floor hallway, Faculty Suite, 

4th floor hallway, Lab 402, 402AH, 402Z & 407

D. Nicholson-Jones

145 E&G 3 C.S. Lane Flooring
Replace carpet in rooms 103a, 103b, 103c, 103d, 

114, 115, 116, 117,118 & 119
D. Nicholson-Jones

101 E&G 5 Hannah Hall FF&E Board of Regents Furniture 140,000.00 D. Nicholson-Jones

151 E&G 5 SOPA Furniture New furniture in Lobby 78,776.83 D. Nicholson-Jones

161 E&G 5 GSB Construction
1st & 2nd Common Area Restroom Renovations- 

Design & Specification
Ryden Architects N/A Moved to CEP 4

161 E&G 5 GSB Construction
1st & 2nd Common Area Restroom Renovations- 

Contractor
AE-20190056 Moved to CEP 4

Total Not Started 1,281,211.85 184,500.33
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150 E&G ✓ 1 Jesse H. Jones Sprinkler System Replace Recalled Sprinkler Heads 40,781.62 Johnson Controls 9108-61200-7343-38627 R0118449  P0160272 F. Holts ✓ 11/4/2019
60% Completed. BOR Approved 

10/25/19

150 E&G 1 Jesse H. Jones Misc. Safety Items

Structural Modification- Interior Repairs of sticking 

doors, damaged drywall, and flooring coming up 

(trip hazard)

278,169.00 Nash 9108-61200-7343-38627 R0123036 P0164129 AE-20170059 D. Iob ✓ 11/5/2020
15% Complete. Board Approved 

10/15/2020. 

164 AUX ✓ 1 H&PE Access Control System Access Control on perimeter doors 104,420.57 Johnson Controls 9108-61200-7343-38627 R0118443  P0160270 F. Holts ✓
BOR Approved 10/25/19; Equipment 

Ordered

161 E&G ✓ 1 GSB Access Control System Master Programming 33,622.83 Johnson Controls 9108-61200-7343-38627 R0118443  P0160270 F. Holts ✓ 9/1/2020
85% Completed; BOR Approved 

10/25/19

164
E&G 

AUX
✓ 1 H&PE Fire Alarm System Fire Alarm Upgrade 50,467.95 Johnson Controls 9108-61200-7343-38627 R0118445  P0160271 F. Holts ✓ 5/20/2020

90% Completed. BOR Approved 

10/25/19

101
E&G 

AUX
1 Hannah Hall HVAC Ductwork Cleaning of AHU, Ductwork and supply grills 1,250.00 Honesty 9108-61200-7266-38627 R0122123  P0163221 A. Dove N/A Full encumbrance available 

106 E&G 2 Industrial Education HVAC HVAC replacement 25,000.00 J. Ben N/A Request for proposals 

101 E&G ✓ 2 Hannah Hall Restrooms
Restroom Renovations and ADA Compliance- 

Design, Specifications and CA
78,000.00 PBK Architects 9108-61200-7256-38627 R0117978  P0159438 AE-20200002 K. Gates N/A 10/23/2019

Design: 100% Completed; Construction 

Administration: 86% Completed

101 E&G 2 Hannah Hall Restrooms
Restroom Renovations and ADA Compliance- 

Construction
797,000.00 Floors 2 Adore 9108-61200-7343-38627 R0121578  P0162744 K. Gates ✓ 9/7/2020

24% Completed; Bonds received. Board 

Approved 06/25/20. PA # 01 submitted 

to AP on 11/12/2020

144 E&G ✓ 3 Rollins Stewart Music Roof Waterproofing and Roof Replacement 466,170.00 D7 9104-61200-7341-38627 R0119286 P0160627 AE-20190042 D. Iob ✓ 1/7/2020
45% Completed. BOR Approved 

10/25/19

109 E&G ✓ 3 Rhinehart Music Roof Waterproofing and Roof Replacement 224,456.00 Atlas 9108-61200-7343-38627 R0120977 P0162152 D. Iob E. Bennett ✓
35% Complete; Board Informational 

Item  02/20/2020. 

152 AUX 3 Warehouse Roof Roof Replacement 320,100.00 Sea-Breeze 9108-61200-7341-38627 R0121557  P0162743 AE-20190044 D. Iob ✓ 6/30/2020
66% Complete; Board Approved 

06/25/2020

102 E&G 3 Spurgeon Gray Hall Roof Waterproofing and Roof Replacement 709,000.00 Sea-Breeze 9108-61200-7341-38627 R0121556  P0162742 AE-20200031 D. Iob ✓ 6/30/2020
45% Complete; Board Approved 

06/25/2020

102 E&G ✓ 5 Spurgeon Gray Hall Construction Vivarium Phase II - Construction 1,375,056.70 Nash 9108-61200-7343-38627 R0120955 P0162114 D. Iob ✓ 4/24/2020

98% Completed. Title III Funds used in 

Phase I Construction (BOR Approved 

06/19); HEF Funds used in Phase II 

Construction (BOR Approved 4/16/20)

102 E&G ✓ 5 Spurgeon Gray Hall Life Safety Vivarium Phase II - Life Safety 91,872.54 Johnson Controls 9108-61200-7343-38627 R0120840 P0162411 F. Holts/D. Iob ✓ 7/9/2020

96% Completed; construction in 

progress. Title III Funds used in Phase I 

Construction (BOR Approved 06/19); 

HEF Funds used in Phase II Construction 

(BOR Approved 4/16/20)

161 E&G 5 GSB Construction
TSU DPS 2nd Floor Restroom Renovation- 

Contractor
437,500.00 CMC Development 9108-61200-7343-38627 R0122986  P0164119 AE-20190056 D. Iob 11/4/2020

 28% Complete. Board Approved 

10/15/2020

161 E&G ✓ 5 GSB Construction
TSU DPS Restroom Renovation- Design and 

Specifications 
43,485.00 Ryden Architects 9108-61200-7266-38627 R0116760 P0158411 AE-20190056 D. Iob N/A 9/13/2019 85% Completed

Total Not Completed 25,000.00 5,051,352.21

100 E&G ✓ 1 Campus Police Tasers Police Tasers 17,480.50 Axon Enterprise 9108-61200-7334-38627 R0118391 P0161040 M. Young N/A 1/30/2020 2/20/2020 Completed

132 E&G ✓ 1 E.O. Bell Sprinkler System Inspection Deficiencies 1,337.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ 12/18/2020 12/18/2020 Completed

108 E&G ✓ 1 Sawyer Aud Sprinkler System Inspection Deficiencies 1,788.72 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ Completed

111 AUX ✓ 1 Student Rec Center Sprinkler System 5 YR obstruction inspection 2,455.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ 1/6/2020 Completed

123 AUX ✓ 1 East Garage Sprinkler System Replace pressure gauge, packing, relief valve 3,768.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ Completed

148 AUX ✓ 1 Sterling Student Center Sprinkler System Inspection Deficiencies 12,847.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ 1/6/2020 Completed

161 E&G ✓ 1 GSB Sprinkler System Replace Faulty/damaged  Sprinkler Heads 3,696.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ Completed

122 AUX ✓ 1 West Garage Sprinkler System Inspection Deficiencies 3,072.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ 4/9/2020 Completed

151 E&G ✓ 1 SOPA Sprinkler System Transfer Switch installation 2,198.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ 4/9/2020 Completed

152 AUX ✓ 1 Warehouse Sprinkler System
Replace WPIV, FDC(corroded) 5 yr. 

internal/obstruction & FDC hydro test
4,430.30 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ 4/9/2020 Completed

UC 2 AUX ✓ 1 University Courtyard Sprinkler System Replace painted heads 12,381.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ 4/9/2020 Completed

143 E&G ✓ 1 MLK Sprinkler System Inspection Deficiencies 1,386.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ Completed

163 E&G ✓ 1 Technology Sprinkler System
Adjust & Lubricate clay valve, replace suction 

gauge
5,952.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ 12/18/2020 Completed

103 E&G ✓ 1 R.J. Terry Library Sprinkler System Inspection Deficiencies 3,120.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ Completed

191 AUX ✓ 1 Tierwester Oaks 1 Sprinkler System Replace painted heads 7,177.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ Completed

150 E&G ✓ 1 Jesse H. Jones Sprinkler System Inspection Deficiencies 833.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ Completed

102 E&G ✓ 1 Spurgeon Gray Hall Sprinkler System Inspection Deficiencies 432.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ Completed

123 AUX ✓ 1 East Garage Suppression System Fire Hose 6,120.17 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ Completed

122 AUX ✓ 1 West Garage Suppression System Fire Hose 6,587.97 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ Completed

148 AUX ✓ 1 Sterling Student Center Suppression System
Replace expired Ansulex tank, hose, cartridge, 

regulator
8,845.90 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ 4/9/2020 Completed

136 AUX ✓ 1 KTSU Access Control System ISC Panel Upgrade 31,554.11 Johnson Controls 9108-61200-7343-38627 R0118443 P0160270 F. Holts ✓ Completed

Page 2



Page 3

151 E&G ✓ 1 SOPA Access Control System Repair Door Retractable Latches 13,554.11 Johnson Controls 9108-61200-7343-38627 R0118443 P0160270 F. Holts ✓ 4/9/2020 Completed

137 AUX ✓ 1 Allie Mitchell COF Access Control System ISC Panel Upgrade 15,654.00 Johnson Controls 9108-61200-7343-38627 R0118443 P0160270 F. Holts ✓ 4/9/2020 Completed

123 AUX ✓ 1 East Garage Access Control System ISC Panel Upgrade 12,702.61 Johnson Controls 9108-61200-7343-38627 R0118443 P0160270 F. Holts ✓ 4/9/2020 Completed

197 AUX ✓ 1 Tierwester Oaks 2 Sprinkler System Replace painted heads 10,124.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ Completed

196 AUX ✓ 1 Tierwester Oaks 3 Sprinkler System Replace painted heads 6,654.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ 1/8/2020 1/8/2020 Completed

195 AUX ✓ 1 Tierwester Oaks 4 Sprinkler System Replace painted heads 8,632.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ Completed

194 AUX ✓ 1 Tierwester Oaks 5 Sprinkler System Replace painted heads 6,629.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ Completed

UC1 AUX ✓ 1 University Courtyard Sprinkler System Replace painted heads 11,175.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ Completed

198/199 AUX ✓ 1 University Towers Sprinkler System Replace Pump Packing 2,284.00 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ Completed

101 E&G ✓ 1 Hannah Hall Suppression System Replace Electric Actuators 1,805.32 Johnson Controls 9108-61200-7343-38627 R0118449 P0160272 F. Holts ✓ Completed

111 AUX ✓ 1 Student Rec Center Access Control System ISC Panel Upgrade 29,459.11 Johnson Controls 9108-61200-7343-38627 R9118443 P0160270 F. Holts ✓ 4/9/2020 Completed

110 AUX ✓ 1 W.R. Banks Access Control System ISC Panel Upgrade 13,723.44 Johnson Controls 9108-61200-7343-38627 R0118443 P0160270 F. Holts ✓ 4/9/2020 Completed

102 E&G ✓ 1 Spurgeon Gray Hall Access Control System Access Control on perimeter doors 909.72 Johnson Controls 9108-61200-7343-38627 R0118443 P0160270 F. Holts ✓ Completed

105 E&G ✓ 1 Fairchild Access Control System Access Control on perimeter doors 3,832.47 Johnson Controls 9108-61200-7343-38627 R0118443 P0160270 F. Holts ✓ Completed

143 E&G ✓ 1 MLK Access Control System Access Control on perimeter doors 10,053.06 Johnson Controls 9108-61200-7343-38627 R0118443 P0160270 F. Holts ✓ Completed

107 E&G ✓ 1 J.T. Biggers Art Access Control System Access Control on perimeter doors 4,568.58 Johnson Controls 9108-61200-7343-38627 R0118443 P0160270 F. Holts ✓ Completed

144 E&G ✓ 1 Rollins Stewart Music Access Control System Access Control on perimeter doors 20,094.71 Johnson Controls 9108-61200-7343-38627 R0118443 P0160270 F. Holts ✓ Completed

149 E&G ✓ 1 School of Ed Access Control System Access Control on perimeter doors 8,336.28 Johnson Controls 9108-61200-7343-38627 R0118443 P0160270 F. Holts ✓ Completed

145 E&G ✓ 1 C.S. Lane Access Control System Access Control on perimeter doors 19,856.68 Johnson Controls 9108-61200-7343-38627 R0118443 P0160270 F. Holts ✓ Completed

148 E&G ✓ 1 Sterling Student Center Access Control System Access Control on perimeter doors 13,400.14 Johnson Controls 9108-61200-7343-38627 R0118443 P0160270 F. Holts ✓ Completed

108 E&G ✓ 1 Sawyer Aud Access Control System Access Control on perimeter doors 16,113.39 Johnson Controls 9108-61200-7343-38627 R0118443 P0160270 F. Holts ✓ Completed

152 E&G ✓ 1 Warehouse Access Control System Access Control on perimeter doors 18,523.79 Johnson Controls 9108-61200-7343-38627 R0118443 P0160270 F. Holts ✓ Completed

153 E&G ✓ 1 Athletic Field House Access Control System Access Control on perimeter doors 5,109.33 Johnson Controls 9108-61200-7343-38627 R0118443 P0160270 F. Holts ✓ Completed

200 E&G ✓ 1 University Testing Ctr. Access Control System Access Control on perimeter doors 4,005.17 Johnson Controls 9108-61200-7343-38627 R0118443 P0160270 F. Holts ✓ Completed

161 E&G ✓ 1 GSB Access Control System Access Control on perimeter doors 23,824.18 Johnson Controls 9108-61200-7343-38627 R0118443  P0160270 F. Holts ✓ 5/31/2020 9/4/2020 Completed

191 AUX ✓ 1 Tierwester Oaks 1 Fire Alarm System Audio Upgrade 58,151.52 Johnson Controls 9108-61200-7343-38627 R0118445  P0160271 F. Holts ✓ 5/5/2020 9/3/2020 Completed

196 AUX ✓ 1 Tierwester Oaks 3 Fire Alarm System Audio Upgrade 59,393.97 Johnson Controls 9108-61200-7343-38627 R0118445 P0160271 F. Holts ✓ Completed

195 AUX ✓ 1 Tierwester Oaks 4 Fire Alarm System Audio Upgrade 85,188.51 Johnson Controls 9108-61200-7343-38627 R0118445 P0160271 F. Holts ✓ Completed

194 AUX ✓ 1 Tierwester Oaks 5 Fire Alarm System Audio Upgrade 65,566.43 Johnson Controls 9108-61200-7343-38627 R0118445 P0160271 F. Holts ✓ Completed

100 E&G ✓ 1 Campus Body Cameras Police Body Cameras 74,222.50 Axon Enterprise 9108-61200-7334-38627 R0118386 P0162081 M. Young ✓ 4/20/2020 4/20/2020 Completed

147 E&G 1 Law School HVAC Ductwork Cleaning of AHU, Ductwork and supply grills 17,500.00 Blackmon Mooring 9108-61200-7266-38627 R0121966 P0163218 A. Dove N/A Completed

147 E&G 1 Law School HVAC Ductwork Cleaning of AHU, Ductwork and supply grills 1,250.00 Honesty 9108-61200-7266-38627 R0122123  P0163221 A. Dove N/A 6/4/2020 6/7/2020 Completed

150 E&G ✓ 1 Jesse H. Jones Foundation Structural Modification (CO 4)- Contractor 744,162.00 Power Lift 9108-61200-7343-38627 R0116757 P0158410 AE-20170059 K. Gates ✓ 9/13/2019 Completed

150 E&G ✓ 1 Jesse H. Jones Foundation Structural Modification (CO 1 & 2)- Contractor 1,322,390.00 Power Lift 9108-61200-7343-38627 R0112231  P0154566 AE-20170059 K. Gates ✓ 1/11/2019 Completed

101 E&G 2 Hannah Hall Restrooms
Restroom Renovations and ADA Compliance- 

Asbestos Survey
2,100.00 Honesty 9108-61200-7343-38627 R0122110  P0163220 A. Dove N/A 8/13/2020 8/16/2020 Completed

100 E&G ✓ 2 Campus 
Bld Maintenance 

Equip.

(45) Vacuum Cleaners (waiting on new quote for 3 

quite vacuums)
16,719.30

Matera Paper 

Company
9108-61200-7334-38627

R0119534 

R0119539

P0161285  

P0161286
D. Nicholson-Jones N/A

2/13/20 

2/21/20

4/2/20     

4/9/20
Completed

100 E&G ✓ 2 Campus 
Bld Maintenance 

Equip.
(15) 20" Low Speed Buffers 3,359.48 High Point 9108-61200-7334-38627 R0119548 P0161288 D. Nicholson-Jones N/A 2/13/2020 3/31/2020 Completed

100 E&G ✓ 2 Campus 
Bld Maintenance 

Equip.
(15) Electric Floor Burnishers 17,959.92 Competitive Choice 9108-61200-7334-38627 R0119588 P0161289 D. Nicholson-Jones N/A 2/13/2020 4/10/2020 Completed

100 E&G ✓ 2 Campus 
Bld Maintenance 

Equip.
(30) Floor Blowers 5,373.30

Matera Paper 

Company
9108-61200-7334-38627 R0119530 P0161452 D. Nicholson-Jones N/A 2/21/2020 4/2/2020 Completed

143 E&G ✓ 2 MLK Lot B Storm Drainage Parking Lot Storm Drain Repair 67,035.00 Calvin's Diversified 9108-61200-7266-38627 R0115687 P0157555 AE-20190047 K. Gates N/A 7/24/2019 11/7/2019 Completed

143 E&G ✓ 2 MLK Lot B Storm Drainage Parking Lot Storm Drain Repair- CO1 23,087.50 Calvin's Diversified 9108-61200-7266-38627 R0118331 P0160146 AE-20190047 K. Gates N/A 11/26/2019 11/27/2109 Completed

102 E&G ✓ 2 Spurgeon Gray Hall School of Pharmacy Accreditation Make Ready 18,000.00 Floors 2 Adore 9104-61200-7266-38627 R0118333 P0159758 AE-20210042 D. Iob N/A 11/8/2020 11/16/2020 Completed

100 E&G ✓ 2 Campus 
Bld Maintenance 

Equip.
30 of 45 Vacuum Cleaners Requested 10,468.90

Matera Paper 

Company
9108-61200-7334-38627 R0119534 P0161285 N/A Completed

Page 3



Page 4

100 E&G ✓ 2 Campus 
Bld Maintenance 

Equip.
(10) Carpet Extractors 52,470.20

Competitive Choice 

Matera Paper 

Company 

9108-61200-7334-38627
R0119615 

R0119614

P0162082 

P0161455
D. Nicholson-Jones N/A

4/20/20 

2/21/20

5/27/20 

4/20/20
Completed

100 E&G ✓ 2 Campus 
Bld Maintenance 

Equip.
(12) Auto Scrubbers (multi-purpose all cleaner) 74,506.58

Matera Paper 

Company    Burgoon 

Company

9108-61200-7334-38627 

9108-61200-7373-38627

R0119617 

R0119616 

R0119618

P0161528 

P0162074 

P0162083

D. Nicholson-Jones N/A

2/26/20 

4/17/20 

4/20/20

4/8/20      

6/2/20      

7/7/20

Completed

100 E&G ✓ 2 Campus 
Bld Maintenance 

Equip.
(5) Battery Burnisher 28,224.80

Matera Paper 

Company
9108-61200-7373-38627 R0119619 P0161815 D. Nicholson-Jones N/A 3/11/2020 6/2/2020 Completed

100 E&G ✓ 2 Campus 
Bld Maintenance 

Equip.
(15) Wet/Dry Vacuums (carpet spotters) 12,969.21

High Point Matera 

Paper Company
9108-61200-7334-38627

R0119590 

R0119613 

P0161453 

P0161454
D. Nicholson-Jones N/A

2/21/20 

2/21/20

7/7/20     

4/2/20
Completed

100 E&G ✓ 2 Campus 
Bld Maintenance 

Equip.
(15) 13" Low Speed Buffers (20' scrubber) 8,415.36 High Point 9108-61200-7334-38627 R0119547 P0161287 D. Nicholson-Jones N/A 2/13/2020 6/2/2020 Completed

105 E&G 2 Fairchild Hand dryers Install Hand dryers with new circuits 14,980.00 Floors 2 Adore 9108-61200-7343-38627 R0121452 P0162608 AE-20200027 K. Gates N/A 6/16/2020 Completed

125 E&G 3 Central Plant Maintenance New DA Tank Stainless Steel 58,908.00 TD Industries 9102-61200-7266-38627 R0115026 P0157127 J. Ben N/A 12/30/2019 Completed

100 E&G ✓ 3 Campus Construction Demo of sixteen (16) sign bases 3,150.00 MLG 1000-61800-7266-80 R0115814 P0157602 K. Gates N/A 7/25/2019 8/13/2019 Completed

136 E&G ✓ 3 KTSU Lighting Replace Track Lighting 51,940.23 Warrior Electric 9108-61200-7266-38627 R0116785 P0158412 PP-20200033 R. Fontenot N/A 9/13/2019 11/13/2019 Completed

136 E&G ✓ 3 KTSU Lighting Radio Station Dimmers 2,160.00 Warrior Electric 9108-61200-7266-38627 P0160149 PP-20200033 N/A 9/13/2019 11/13/2019 Completed

103 E&G ✓ 3 R.J. Terry Library Sprinkler Deficiencies
Replace tamper switch and other related 

deficiencies
1,978.00 Simplex Grinnell, LP 9108-61200-7266-38627 R0107438 P0150729 F. Holts N/A 7/23/2018 7/26/2018 Completed

165 E&G ✓ 3 Science Bldg Paint and Materials
Pressure Wash and Paint the Exterior of New 

Technology - Yellow area
23,000.00 Floors 2 Adore 9104-61200-7266-38627 R0118828 P0160249 AE-20210043 D. Iob N/A 12/6/2019 12/18/2019 Completed

164
E&G 

AUX
✓ 3 H&PE Paint and Materials Final Exterior  (East-backside) Painting 22,500.00 Floors 2 Adore 9108-61200-7266-38627 R0117937 P0159437 AE-20210044 D. Iob N/A 10/24/2019 11/7/2019 Completed

197 AUX 3 Tierwester Oaks 2 Roof Roof Replacement 121,200.00 Atlas 9223-61200-7343-80 R0115273 P0157253 AE-20190024 D. Iob ✓ 7/1/2019 8/20/2019 Completed

195 AUX 3 Tierwester Oaks 4 Roof Roof Replacement 121,200.00 Atlas 9223-61200-7343-80 R0115273 P0157253 AE-20190024 D. Iob ✓ 7/1/2019 8/20/2019 Completed

191 AUX 3 Tierwester Oaks 1 Roof Roof Replacement 100,000.00 Atlas 1622-41605-7343-60 R0121545  P0162763 AE-20200033 D. Iob ✓ Completed

196 AUX 3 Tierwester Oaks 3 Roof Roof Replacement 100,000.00 Atlas 1621-41604-7343-60 R0121545  P0162763 AE-20200033 D. Iob ✓ Completed

145 E&G ✓ 3 C.S. Lane Power Wash Power Wash exterior façade 3,600.00 TLE 9104-61200-7266-38627 R0118763 P0160148 AE-20210045 D. Iob N/A 11/27/2019 12/6/2019 Completed

100 E&G 3 Campus
Grd Maintenance 

Equip
 4 Dehumidifiers/Fans $5,000 ea. 12,944.15 EVO               Burgoon 9108-61200-7334-38627

R0122044 

R0122070

P0163156 

P0163171
D. Nicholson-Jones N/A 8/6/2020

8/10/2020 

8/11/2020
Completed

111
AUX 

E&G
✓ 5 Student Rec Center Divider Gym Curtain Replacement 26,862.00 Game Court 9108-61200-7266-38627 R0117133 P0158711 AE-20210046 D. Iob N/A 12/20/2019 1/10/2020 Completed

111
AUX 

E&G
✓ 5 Student Rec Center Maintenance Pool Filter Repairs Poolsure 63,987.00 Loften Mechanical 9108-61200-7266-38627 R0117718 P0159239 AE-20210047 D. Iob N/A 12/20/2019 1/10/2020 Completed

100 E&G ✓ 5 Campus Construction Remove all entrance gate islands 38,783.00 Floors 2 Adore 9108-61200-7299-38627 R0120585 P0161719 AE-20200018 K. Gates N/A 3/5/2020 5/18/2020 Completed

111
AUX 

E&G
✓ 5 Student Rec Center Maintenance Pool  Heater  Repairs 15,507.00

Progressive 

Commercial Aquustics
9108-61200-7266-38627 R0117411 P0159020 AE-20210048 D. Iob N/A 12/20/2019 1/10/2020 Completed

109 E&G ✓ 5 Rhinehart Music Construction Building Renovation and Return to Occupancy 108,878.16 G-5 1595-31013-7272-80 R0117042 P0158695 SF-20170024 E. Bennett ✓ 10/19/2020 Completed

100 ✓ 5 Campus Property Property Acquisition 720,385.20 MMA Solutions Wire Wire
 Wire 

(P0161303) 
G. Williams ✓ 9/9/2019 3/30/2020 Completed

Total Completed 0.00 4,798,962.98

2,587,423.70 10,219,315.85

     Priority Codes 

1

2

3

4

5

Safety Critical  (People, Property, Process)

Operational Critical

Maintenance Driven

Compliance/regulatory 
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